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CONSULTANTS GROUP
GECLOGY ENGINEERING ENVIRONMENT HYDROLOGY

February 17, 1863

Mr. Loweii P. Braxton

Acting Director

btah Division of 0il, Gas and Mining
3 Triad Center, Suite 350

Salt Lake City, Utah 84180

SUBJECT:  'i:cden Vaiier wad. CompanyNul Nasmgsmang
Dear Mr. Braxton:

JER Consultants Group, as Hidden Vailey Coal Company’s
representative, 1is requesting an extension to implement the

appraved Abatement Plan for NOV NS1-26-3-2. The existing
implementation date is February 28, 1993, as stated in your January
25, 1883 letter to Lee Edmonson. The extension is regquestad

recause the specific envirenmenitial conditions in the Plan under
w“hich implementation would occur have stili not been met,

In the above-mentiocned letter, vou indicated that the Division
vi3i0ogist had determined that the site was suitable for seeding as

ot January 28. However, a visit by JBR on January 2Z28th indicated
that the agreed upon conditions for seeding were only met for a
portion of the area to be revegetated (the road fill). Elsewhere

ocn the site {(the road surface and buffer zones), snow cover and
csaturated soil conditions precluded revegatation according to the
conditions set forth in the Plan.

Subsequent to that time, low temperatures have prevailed over
the region. and three separate, significant snow storms have
occurred. An insufficient window of time has elapcsed to allow for
snow melt, drying of the =pil, and mobilizaticnh of crews. JBR
therefore requesis that an extension be granted until Mareh 185th,
at which time site conditions will be reassessad. Thank you for
vour consideration of this issus.

Sincer;é%.
Karla Knooﬁ
Hydrologist

Copy: Mr. Thomas Mitchel!l, Esquire
Mr. Lee Edmonson
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